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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONPURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
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8. ISSUED BY CODE |goc 7. ADMINISTERED BY (I other than item 6) CODE ‘KSC
NASA/John F. Kennedy Space Center NASA/Kennedy Space Center

Office of Procurement Office of Procurement

MAIL CODE OP-0S MAIL CODE OP-0S-JP

KENNEDY SPACE CENTER FL 32899 ATTN: Bryce Collins

KENNEDY SPACE CENTER FL 32899
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Attn: NONE SPECIFIED 8. DATED (SEE ITEM 11)
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HERNDON VA 20171-3431 x |10A MODIFICATION OF CONTRACT/ORDER NO.
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108. DATED (SEE ITEM 11)
CODE ‘FACIU’I'YCODE 08/15/1998
1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
) The above numbered soficitation is amended as set forth in Item 14. The hour and date spacified for receipt of Offers Jis extended. [Jis not extended.
Offers must acknowledge recaipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
items 8 and 15, and retuming copies of the amendment; (b) By acinowladging recsipt of this amendment on each copy of the offer submitted; or (¢) By

separato letter of telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWL.EDGEMENT TO BE RECHEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
vlmdﬂuamndmntyw Mehmmmmmmdymmmwamemmmwmwm provided each telegram or letier makes

12 AcoouNnNGAMAPPRomlmonoATAafmwad) Net Increase: $8,471,2%
4200222715
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/CRADER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS iISSUED PURSUANT TO: (Spacdy authority) THE CHANGES SET FORTH IN {TEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH INITEM 14, PURSUANT TO THE AUTHORITY GF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specdy lype of modification and authordy)
X Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22
£ IMPORTANT:  Contractor Xisnot  [Jis required to sign thisdocumentandretum _________ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by L/CF soction headings, including solicitation/contract subject mattor where feasible)
The purpose of this unilateral modification is to obligate funding in the amount of
$8,471,294. These funds, when added tc the amount already obligated on the contract, are
estimated to be adequate for contract performance through October 25, 2007.
This change revises Article G-2, as shown on the attached page.

Except as provided herein, all terms and conditions of the document referencad in tem 9A or 10A, as heretofore changed, remains unchanged and in full force and sflect
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FAR (48 CFR) 53.243



Mod No. 471

NAS10-98001
ARTICLE G2 CONTRACT FUNDII\llG
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and
the peried through wlhich they are estimalted to be adequate are specified in tlhe table below:
The below table is created with the beginning values based on modification 371
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee | THROUGH |
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $ 2,194,804,368 12/8/2006
374 $462,548
376 $3,239,869 $259,190.00| $ 3,499,059 12/15/2006
377 $244,132
378 ($13,628,301)
379 ($2,553,358)
383 $45,590,925 $3,647,274| § 49,238,199 3/20/2006
384 $121,375
385 ($703,275)
388 $207,277
389 $14,362,829 $1,149,027| $ 15,511,856 2/13/2007
391 ($1,384,405)
392 $1,494,374
393 ($1,391,489)
397 ($1,733,940)
399 $69,924,188 $6,693,935( § 75,518,123 5/16/2007
408 $2,608,945 $208,716| 3 2,817,661 5/20/2007
410 ($1,412,377)
413 $24,615,995 $1,969,280| $ 26,585,275 612172007
417 $479,010
418 $500,602
420 $27,867,048 $2,229,364| $ 30,086,412 712712007
426 $111,683 $8,935( $ 120,618
428 ($16,020,850)
429 $10,173,418 $813,873| $ 10,987,291 8/10/2007
430 ($1,761,683)
431 $1,765,654
435 $761,649 $60,932| § 822,581 8/11/2007
436 $4,550,101
439 $10,548,358 $843,869| $ 11,392,227 8/24/2007
441 {$310,070)
443 $1,063,268 $85,061 $1,148,329 8/27/2007
447 $10,671,518 $863,721 $11,526,239 9/10/2007
450 $6,446,229 $515,698 $6,961,927 9/18/2007
452 $42,440
458 $4,940,238
459 ($43,040,000)
460 ($1,622,263)
461 $9,128,989 $730,319| $ 9,859,308 912472007
462 ($226,057)
463 $165,477 $13,238 $178,715 9/24/2007
466 $839,187 $67,135 $906,322 9/25/2007
468 $4,093,219 $327,457 $4,420,676] 10/16/2007
469 ($2,798,577)
471 $7,843,791 $627,503 $8,471,294 10/25/2007
TOTAL| | $2,733,794,120| $2,281,340,756|  $183,524,724| $2,464,865,480]




